

**CHANGE  
ORDER**

OWNER   
 ARCHITECT   
 CONTRACTOR   
 FIELD   
 OTHER

AIA DOCUMENT G701

PROJECT: Abatement of Science Rooms      CHANGE ORDER NUMBER: 2  
 DATE: 8/2/2012  
 ARCHITECT'S PROJECT NO.: 12BR112  
 TO CONTRACTOR: Lilich Corporation      CONTRACT DATE: 7/21/2012  
 606 McBride Ave      CONTRACT FOR: Abatement  
 Woodland Park, NJ 07424

The Contract is changed as follows:

Lilich Corporation will provide all labor, materials, services, training, insurance and equipment will be furnished as needed to complete the removal of 6 linear feet of Thermal System Insulation in the ceiling outside rooms 11 & 12.  
 All material will be disposed of properly at an EPA regulated landfill.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$97,500</u>
Net change by previously authorized Change orders	<u>\$11,050</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$108,550</u>
The (Contract Sum) (Guaranteed maximum price) will be <u>(increased)</u> (decreased)	
(unchanged) by this Change Order in the amount of	<u>\$2,800</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$111,350</u>

The Contract Time will be (increased) decreased) (unchanged) by  
 The date of Substantial Completion as of the date of this Change Order therefore is the same

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

<u>Brinkerhoff Environmental, Inc</u>	<u>Lilich Corporation</u>	<u>Brick Twp Board of Education</u>
ARCHITECT	CONTRACTOR	OWNER
<u>1805 Atlantic Avenue</u>	<u>606 McBride Ave</u>	<u>101 Hendrickson Ave</u>
Address	Address	Address
<u>Manasquan, NJ 08736</u>	<u>Woodland Park, NJ 07424</u>	<u>Brick, NJ 08742</u>
BY <u>Jason P. Huger</u>	BY <u>Tatiana Kalaban</u>	BY _____
DATE <u>8/2/2012</u>	DATE <u>8/2/12</u>	DATE _____