



AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address): 1135 - Brick Twp High School Science Renovations Brick Township High School 346 Chambers Bridge Road Brick Town, NJ 08723	CHANGE ORDER NUMBER: 012 DATE:	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Wallace Brothers, Inc. Wallace Brothers, Inc. 413 Railroad Square Plaza Point Pleasant Beach, New Jersey 08742	ARCHITECT'S PROJECT NUMBER: 1135 CONTRACT DATE: June 21, 2012 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Wallace CO Request No. 00021 Date 1/28/13

Provide and install additional open shelf cabinets to rooms 101b, 301b, & 305b. These cabinets were originally in the design but were eliminated during value engineering for the project.
\$11,404.47

Wallace CO Request No. 00022 Date 1/28/13

Provide upright experiment rods at 6 stations in the physics lab.
\$790.73

The original Contract Sum was	\$	<u>1,936,000.00</u>
The net change by previously authorized Change Orders	\$	<u>216,380.82</u>
The Contract Sum prior to this Change Order was	\$	<u>2,152,380.82</u>
The Contract Sum will be increased by this Change Order in the amount of	\$	<u>12,195.20</u>
The new Contract Sum including this Change Order will be	\$	<u>2,164,576.02</u>

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is 180 days from July 24, 2012.

Correction Requested From Request for Additional Time 8/2

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Design Resources Group Architects, AIA, Inc. ARCHITECT (Firm name) 371 Hoes Lane - Suite 301 Piscataway, NJ 08854 ADDRESS BY (Signature) Patrick S. Seiwell (Typed name) 1.28.13 DATE	Wallace Brothers, Inc. CONTRACTOR (Firm name) Wallace Brothers, Inc., 413 Railroad Square Plaza, Point Pleasant Beach, New Jersey 08742 ADDRESS BY (Signature) Steve Wallace (Typed name) 1.29.13 DATE	Brick Township Public School District OWNER (Firm name) 101 Hendrickson Ave., Brick, NJ 08724, ADDRESS BY (Signature) James Edwards (Typed name) DATE
---	--	--