



# AIA Document G701™ – 2001

## Change Order

<b>PROJECT (Name and address):</b> 1135 - Brick Twp High School Science Renovations Brick Township High School 346 Chambers Bridge Road Brick Town, NJ 08723	<b>CHANGE ORDER NUMBER:</b> 010 <b>DATE:</b> 12-21-12	<b>OWNER:</b> <input type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR (Name and address):</b> Wallace Brothers, Inc. Wallace Brothers, Inc. 413 Railroad Square Plaza Point Pleasant Beach, New Jersey 08742	<b>ARCHITECT'S PROJECT NUMBER:</b> 1135 <b>CONTRACT DATE:</b> June 21, 2012 <b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)  
Wallace CO Request No. 00016 Date 12/20/12  
Provide and install "Pro-Press" fitting to avoid complete shutdown of the entire system.

The original Contract Sum was	\$ 1,936,000.00
The net change by previously authorized Change Orders	\$ 213,691.73
The Contract Sum prior to this Change Order was	\$ 2,149,691.73
The Contract Sum will be increased by this Change Order in the amount of	\$ 1725.33
The new Contract Sum including this Change Order will be	\$ 2,151,417.06

The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is 180 days from July 24, 2012.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Design Resources Group Architects, AIA, Inc. <b>ARCHITECT (Firm name)</b> 371 Hoos Lane - Suite 301, Piscataway, NJ 08854 <b>ADDRESS</b> <b>BY (Signature)</b> Patrick S. Seiwell (Typed name) 12-20-12 <b>DATE</b>	Wallace Brothers, Inc. <b>CONTRACTOR (Firm name)</b> Wallace Brothers, Inc., 413 Railroad Square Plaza, Point Pleasant Beach, New Jersey 08742 <b>ADDRESS</b> <b>BY (Signature)</b> Steve Wallace (Typed name) 12-21-12 <b>DATE</b>	Brick Township Public School District <b>OWNER (Firm name)</b> 101 Hendrickson Ave., Brick, NJ 08724, <b>ADDRESS</b> <b>BY (Signature)</b> James Edwards (Typed name) <b>DATE</b>
---	---	--

\* Contractor Reserves the Right for Additional Time Based on Impacts and Delays to the Project Schedule \*\*