

CHANGE ORDER

AIA DOCUMENT G701

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

PROJECT: HVAC Improvements at Brick Township High School
(name, address) 346 Chambers Bridge Road
Brick, NJ 08723

CHANGE ORDER: 09
DATE: August 19, 2015
PROJECT NO. 2759
(ARCHITECT'S)
CONTRACT DATE: February 25, 2015
CONTRACT FOR: HVAC

TO: AMCO Enterprises, Inc
(name, address) 600 Swenson Drive
Kenilworth, NJ 07033

Provide labor & materials for additional asbestos abatement for the ceiling of the existing incinerator in the east boiler room shown to be demolished per AMCO change order proposal #16 in the amount of \$19,682.52

The Contract is to be changed as follows:

Not valid until signed by the Owner Architect and Contractor.

The original Contract Sum was.	\$4,458,000.00
Net change by previously authorized Change Orders.	\$80,673.72
The Contract Sum prior to this Change Order was.	\$4,538,673.72
The Contract Sum will be increased by this Change Order in the amount of.	\$19,682.52
The new Contract Sum including this Change Order will be.	\$4,558,356.24

The Contract Time will be **unchanged** by (0) days
The date of Substantial Completion as of the date of this Change Order therefore is **Unchanged**

\$ 4,558,356.24

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by the Construction Change Directive.

DI CARA | RUBINO ARCHITECTS

ARCHITECT
30 GALESI DRIVE
WAYNE, NJ 07470

AMCO ENTERPRISES, INC

CONTRACTOR
600 SWENSON DRIVE
KENILWORTH, NJ 07033

BRICK TOWNSHIP BOARD OF EDUCATION

OWNER
101 HENDRICKSON AVENUE
BRICK, NJ 08724


BY: ROBERT M. IAMELLO, AIA



BY: AMIT THAAKER, VP OPERATIONS


BY: JAMES EDWARDS, BA

DATE: AUGUST 19, 2015

DATE: 08/20/2015

DATE:



Sales, Service, & Installation of HVAC Systems & Mechanical Work

**CHANGE ORDER PROPOSAL #16 REMOVE ASBESTOS
FOUND IN EAST BOILER ROOM INCINERATOR**

August 18, 2015

Sent via email and 1st class mail

DICARA | RUBINO ARCHITECTS
30 Galesi Drive
Wayne, New Jersey 07470

Attn: Robert lamello

Re: HVAC Upgrades @ Brick Township High School

Robert,

AMCO Enterprises, Inc. respectfully submits the following Change Order proposal associated with removal of Asbestos found in East Boiler Room Incinerator. Asbestos containing material was discovered during demolition of the Incinerator.

Total ADD COST: \$19,682.52

Labor:

Super/PM - (4 hrs. @ \$125.00)	\$ 500.00
OH&P 10%	\$ 50.00
Subtotal	\$ 550.00

Subcontractors:

Lilich Corporation	\$17,800.00
OH&P 5%	\$ 890.00
Subtotal	\$19,240.00
Bond 2.3%	\$ 442.52
Total:	\$19,682.52

If you have any questions, feel free to contact us.

Regards,

Scott Fertig, P. E.

Scott Fertig, P.E.

AMCO Enterprises, Inc.

Enclosure: Quote from Lilich Corporation (1 page)

CLARIFICATIONS:

Please note that following items are NOT included in this change order.

- 1) Any kind of Cleaning work including providing dumpster.
- 2) Electrical Work – No cost impact.
- 3) No water balancing, trenching, excavation, backfilling, gravel, or digging
- 4) Additional cost due to unforeseen conditions. AMCO will submit separate cost proposal for any additional work due to unforeseen conditions.

APPROVED & ACCEPTED BY: _____

APPROVED AMOUNT: _____

APPROVED DATE: _____

SIGNED BY: _____

Lilich Corporation

606 McBride Avenue, Woodland Park, New Jersey 07424

973-225-8400 P 973-225-0030 F

lilichcorp@optimum.net

NO. 15-0572

DATE: 08/18/15

PROPOSAL SUBMITTED TO:	WORK TO BE PERFORMED AT:
AMCO Enterprises, INC	Brick High School
600 Swenson Drive	346 Chambersbridge Road
Kenilworth, NJ 07033	Brick, NJ
Tom	
Phone: 908-482-1153	Email:

Lilich Corporation and its personnel will comply with all applicable Federal, State and Local regulations and codes pertaining to work practices, worker protection, and control of the site and adjacent areas. All OSHA Safety Standards and Safety labor Laws will be followed. Abatement shall be done utilizing non friable removal methods.

SCOPE OF WORK

Incinerator demo and removal of asbestos insulation estimated 23 square feet

East side boiler-----\$17,800.00

Total Price: -----\$17,800.00

Upon acceptance, please sign proposal and forward to our offices along with purchase order/voucher.

Any alterations or deviations from the above specification involving extra cost will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner/Contractor to carry fire, tornado, mold and other necessary insurance; we are not responsible for such damages.

ACCEPTANCE OF PROPOSAL The above price(s) and specifications are satisfactory and hereby accepted. You are authorized to do the work as specified.

DATE: _____

Signature _____

Name & Title (Print) _____