

**CHANGE ORDER NUMBER – 1**

Project: <b>Brick Township High School East Parking Lot Improvements</b> Owner: <b>Brick Township Board of Education</b> Contractor: <b>C.J. Hesse, Inc. 25 1st Avenue, Atlantic Highlands, NJ 07716</b>	Change Oder No.: <b>1</b> Change Order Date: <b>7/11/2017</b>
--	--

**The following are changes in the contract. Location and Reason for Change Order:**

**Reason:**  
 Install concrete curbed island along parking side of driveway in lieu of concrete wheel stops included in the original design. Wheel stops were placed to prevent vehicles from going over the existing curb, and were the most cost effective solution. Concrete curbed island requested was not considered in construction plans due to cost constraints, however CHA takes no expception to the installation of concrete curbed island.

Item No.	Description	(+/-)	Quantity	Units	Unit Price	Amount
<b>Additional Quantities - Concrete Curbed Island</b>						
CO1 1	Concrete Wheel Stops - to be removed	-	36	Unit	\$ (75.00)	\$ (2,700.00)
	Concrete Curb	+	381	LF	\$ 20.35	\$ 7,753.35
	Concrete Island	+	78	SY	\$ 75.35	\$ 5,877.30
						\$ -
						\$ -
	<b>Extra Subtotal</b>					<b>\$ 10,930.65</b>

<b>Total</b>	<b>\$ 10,930.65</b>
--------------	---------------------

<u>Accepted:</u>	Extra	\$ 10,930.65
	Reduction	\$ -
	Total Change	\$ 10,930.65

\_\_\_\_\_  
 C.J. Hesse, Inc. (Date)

<u>Approval Recommended:</u>	Amount of Original Contract	\$ 425,213.12
	Amount of Change Order 1	\$ 10,930.65

\_\_\_\_\_  
 CHA Consulting, Inc. (Date)

<u>Approved:</u>	Adjusted Contract Amount	\$ 436,143.77
	%Change in Contract	2.51%
	[(+) Increase or (-) Decrease)	

\_\_\_\_\_  
 Brick Township Board of Education (Date)