

CHANGE ORDER NUMBER – 3

Project: Brick Township High School East Parking Lot Improvements Owner: Brick Township Board of Education Contractor: C.J. Hesse, Inc. 25 1st Avenue, Atlantic Highlands, NJ 07716	Change Oder No.: 3 Change Order Date: 7/25/2017
--	--

The following are changes in the contract. Location and Reason for Change Order:

Reason: Change Order no. 3 includes the removal and relocation of a 20 foot section of HDPE drainage pipe required to accommodate the revised inlet location. The inlet was relocated as part of Change Order no. 2. This segment of pipe was installed prior to Change Order no. 2 and had to be relocated accordingly to meet the new inlet location. The pipe could not be deflected per the manufacturers recommendation, therefore had to be relocated.

Item No.	Description	(+/-)	Quantity	Units	Unit Price	Amount
Additional Items						
CO3	Remove and Relocate 20 foot section of HDPE Pipe	+	1.00	LS	\$ 500.00	\$ 500.00
						\$ -
						\$ -
	Extra Subtotal					\$ 500.00

Total **\$ 500.00**

<u>Accepted:</u>	Extra	\$ 500.00
	Reduction	\$ -
	Total Change	\$ 500.00

C.J. Hesse, Inc. (Date)

Approval Recommended:

Amount of Original Contract	\$ 425,213.12
Amount of Change Order 1	\$ 10,930.65
Amount of Change Order 2	\$ 5,683.62
Amount of Change Order 3	\$ 500.00

CHA Consulting, Inc. (Date)

Adjusted Contract Amount \$ 442,327.39

Approved:

%Change in Contract 3.87%
[(+) Increase or (-) Decrease)

Brick Township Board of Education 8/2/17
(Date)