

CHANGE ORDER NUMBER - 2

| | |
|---|-------------------------------------|
| Project: Veterans Memorial Complex Parking Lot Improvements | Change Oder No.: 2 |
| Owner: Brick Township Board of Education | Change Order Date: 7/25/2017 |
| Contractor: C.J. Hesse, Inc. 25 1st Avenue, Atlantic Highlands, NJ 07716 | |

The following are changes in the contract. Location and Reason for Change Order:

Reason: An existing drainage inlet within the project limits is shown to remain in place and the frame and grate to be reset to finish grade. The inlet was found to be in very poor condition. The existing inlet is within the new paved parking area and subject to vehicular loading. The inlet will need to be reconstructed based on the existing field conditions. See the attached photo of the existing inlet.

| Item No. | Description | (+/-) | Quantity | Units | Unit Price | Amount |
|---|---|-------|----------|-------|-------------|-------------|
| Additional Quantities - Existing Dinlet Reconstruction | | | | | | |
| CO2 | Remove Existing Inlet and Furnish and Install CB with New Bottom Slab | + | 1 | LS | \$ 8,970.56 | \$ 8,970.56 |
| | | | | | | \$ - |
| | | | | | | \$ - |
| | | | | | | \$ - |
| | | | | | | \$ - |
| | Extra Subtotal | | | | | \$ 8,970.56 |

Total **\$ 8,970.56**

| | | |
|------------------|--------------|--------------------|
| <u>Accepted:</u> | Extra | <u>\$ 8,970.56</u> |
| | Reduction | <u>\$ -</u> |
| | Total Change | <u>\$ 8,970.56</u> |

C.J. Hesse, Inc. (Date)

| | | |
|------------------------------|-----------------------------|----------------------|
| <u>Approval Recommended:</u> | Amount of Original Contract | <u>\$ 687,213.12</u> |
| | Amount of Change Order 1 | <u>\$ 5,675.70</u> |
| | Amount of Change Order 2 | <u>\$ 8,970.56</u> |

| | | |
|--------------------------------------|--------------------------|----------------------|
| _____ CHA Consulting, Inc. (Date) | Adjusted Contract Amount | <u>\$ 701,859.38</u> |
|--------------------------------------|--------------------------|----------------------|

| | | |
|------------------|--------------------------------|--------------|
| <u>Approved:</u> | %Change in Contract | <u>2.09%</u> |
| | [(+) Increase or (-) Decrease) | |

Brick Township Board of Education (Date) 8/2/17

