

CHANGE ORDER NUMBER - 5

Project: Brick Township High School East Parking Lot Improvements Owner: Brick Township Board of Education Contractor: C.J. Hesse, Inc. 25 1st Avenue, Atlantic Highlands, NJ 07716	Change Oder No.: 5 Change Order Date: 9/1/2017
--	---

The following are changes in the contract. Location and Reason for Change Order:

Reason: Additional concrete installed in Type E inlets in parking lot to provide smooth transition through inlet.

Item No.	Description	(+/-)	Quantity	Units	Unit Price	Amount
Additional Items						
CO5	Inlets - Concrete Channels in Type E Inlets	+	550.00	Unit	\$ 2.00	\$ 1,100.00
						\$ -
						\$ -
						\$ -
	Extra Subtotal					\$ 1,100.00
Total						\$ 1,100.00

<u>Accepted:</u>	Extra	\$ 1,100.00
	Reduction	\$ -
	Total Change	\$ 1,100.00

C.J. Hesse, Inc. _____ (Date)

Approval Recommended:

CHA Consulting, Inc. _____ (Date)

Approved:

Brick Township Board of Education _____ (Date)

Amount of Original Contract	\$ 425,213.12
Amount of Change Order 1	\$ 10,930.65
Amount of Change Order 2	\$ 5,683.62
Amount of Change Order 3	\$ 500.00
Amount of Change Order 4	\$ 19,043.40
Amount of Change Order 4	\$ 1,100.00
Adjusted Contract Amount	\$ 462,470.79
%Change in Contract	8.06%
I(+/-) Increase or (-) Decrease)	