

07/08/2020

# CHANGE ORDER NO. 1

SCE-R10538.021

## BRICK TOWNSHIP BOARD OF EDUCATION

PROJECT NAME: DRUM POINT/EMMA HAVENS YOUNG ELEMENTARY SCHOOL PARKING LOT IMPROVEMENTS-PHASE II

PROJECT LOCATION: TOWNSHIP OF BRICK, COUNTY OF OCEAN, STATE OF NEW JERSEY

CONTRACTOR: SHORE TOP CONSTRUCTION

Description and Purpose of Change Order: Replacing the existing basketball standards with new basketball standards, adding Petrotac to help fix the cracking of the base of the basketball court, and adding perimeter fencing around the courts. The additional quantity for concrete is for the contractor to ramp the sidewalk by the kitchen door of Drum Point as well as to add a concrete pad around the existing sign at Emma Havens. The additional quantity for the handrail is necessary for the installation of the concrete ramp at Drum Point.

### ADDITIONAL QUANTITIES:

Item No.	Description	Unit	Quantity	Unit Price	Amount
CO1-16	CONCRETE SIDEWALK, 4" THICK	SY	50	\$ 60.00	\$ 3,000.00
CO1-35	HANDRAIL	LF	25	\$ 80.00	\$ 2,000.00
					\$ 5,000.00

### SUPPLEMENTAL ITEMS:

Item No.	Description	Unit	Quantity	Unit Price	Amount
CO1-B	CHAIN-LINK FENCE, 4' HIGH	LF	415	\$ 33.75	\$ 14,006.25
CO1-C	BASKETBALL STANDARD	UNIT	4	\$ 5,200.00	\$ 20,800.00
CO1-D	PETROTAC	LF	920	\$ 4.50	\$ 4,140.00
					\$ 38,946.25

### CHANGE IN CONTRACT PRICE

Original Contract Amount: \$ 762,212.00

Adjusted Amount Based on Change Orders (#-#): \$ 806,158.25

Net Increase/Decrease this Change Order: \$ 43,946.25

[ (+) Increase or (-) Decrease ] \$ 43,946.25 5.77%

[ (+) Increase or (-) Decrease ] \$ 43,946.25 5.77%

This Change Order

In Total Contract to Date

### CHANGE IN CONTRACT TIME

Original Contract Time: 0

Net Change from Previous Change Orders: 0

Net Change from Current Change Order: 0

Adjusted Amount Based on Change Orders (#-#): 0

Client Approval

Robert Gregorie 7/8/2020  
(Engineer) (Date)

\_\_\_\_\_  
(Business Administrator) (Date)

Accepted: \_\_\_\_\_  
(Contractor) (Date)