



# AIA<sup>®</sup> Document G714™ – 2017

## Construction Change Directive

**PROJECT:** *(name and address)*  
 Brick BOE Selected Interior & Exterior Repairs  
 Osbornville ES, 218 Drum Point Rd., Brick, NJ  
 Lake Riviera MS, 171 Beaverson Blvd., Brick, NJ  
 Emma Havens Young ES, 43 Drum Point Rd., Brick, NJ

**CONTRACT INFORMATION:**  
 Contract For: General Construction  
 Date: July 10, 2020

**CCD INFORMATION:**  
 Directive Number: 001  
 Date: May 1, 2020

**OWNER:** *(name and address)*  
 Brick Township Board of Education  
 1012 Hendrickson Avenue  
 Brick, NJ 08724

**ARCHITECT:** *(name and address)*  
 Netta Architects, LLC  
 1084 Route 22 West  
 Mountainside, New Jersey  
 07092

**CONTRACTOR:** *(name and address)*  
 Cypreco Industries, Inc.  
 PO Box 822  
 1420 9th Avenue  
 Neptune, NJ 07753

The Contractor is hereby directed to make the following change(s) in this Contract:  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.)*

Replacement of a 7' x 7' section of main corridor terrazzo & concrete slab

### PROPOSED ADJUSTMENTS

- The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
  - Lump Sum increase of \$11,608.74
  - Unit Price of \$            per
  - Cost, as defined below, plus the following fee:  
*(Insert a definition of, or method for determining, cost)*
  - As follows:
- The Contract Time is proposed to remain unchanged. The proposed adjustment, if any, is (0 days).

*NOTE: The Owner, Architect and Contractor should execute a Change Order to supersede this Construction Change Directive to the extent they agree upon adjustments to the Contract Sum, Contract Time, or Guaranteed Maximum price for the change(s) described herein.*

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Netta Architects, LLC

Brick Township Board of Education

Cypreco Industries

\_\_\_\_\_  
**ARCHITECT** *(Firm name)*

\_\_\_\_\_  
**OWNER** *(Firm name)*

\_\_\_\_\_  
**CONTRACTOR** *(Firm name)*

SIGNATURE

Nicholas J. Netta, Principal

PRINTED NAME AND TITLE

July 10, 2020

DATE

SIGNATURE

James W. Edwards, Jr., CPA

PRINTED NAME AND TITLE

DATE

SIGNATURE

Savas C. Tsvicos

PRINTED NAME AND TITLE

DATE

