

<b>Project</b>	<u>Re-Bid Improvements to Brick Township Schools and Playgrounds</u>
<b>Municipality</b>	<u>Brick Township Board of Education</u>
<b>County</b>	<u>Ocean</u>
<b>Contractor</b>	<u>Silverlands Services, Inc.</u>

In accordance with the project Supplementary Specification, the following are changes in the contract.  
 Location and Reason for Change:

- Final As-Built Quantities

Increased Items -

<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
17	Herbertsville Elementary School Concrete Sidewalk, 4" Thick	32.25 SY	\$ 35.00	\$ 1,128.75
<b>Total Increase:</b>				\$ 1,128.75

Decreased Items -

<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
30	Uniformed Traffic Directors	-16 MH	\$ 76.00	\$ (1,216.00)
<b>Total Decrease:</b>				\$ (1,216.00)

Amount of Original Contract	\$ <u>102,950.00</u>
Adjusted Amount Based on Change Order #1 Final	\$ <u>102,862.75</u>

Extra	\$ <u>1,128.75</u>
Supplemental	\$ <u>0.00</u>
Reduction	\$ <u>-1,216.00</u>
<b>Total Change</b>	\$ <u>-87.25</u>

% Change in Contract -0.08%  
 [(+) Increase or (-) Decrease]

E. J. C. Corrao  
 Birdsall Services Group, Inc.  
 (Engineer)

1/12/12  
 (Date)

M. [Signature]  
 Silverlands Services, Inc.  
 (Contractor)

01/12/12  
 (Date)

Brick Township Board of Education  
 (Presiding Officer)

(Date)