

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002	OWNER:
1141 - Brick Twp High School Bleachers	DATE: July 18, 2012	ARCHITECT:
Brick Township High School 346 Chambers Bridge Road Brick Town, NJ 08723		CONTRACTOR:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1141	FIELD:
Landsite Construction Company 252 West Westfield Ave. Roselle Park, NJ 07204	CONTRACT DATE: April 25, 2012 CONTRACT FOR: General Construction	OTHER: □
THE CONTRACT IS CHANGED AS FOLLO (Include, where applicable, any undisputed Execute Alternate Bid GC-3 - Add Adition \$40,000 based on proposal submitted Apri	d amount attributable to previously executed Co nal Asphalt Pavement	nstruction Change Directives)
The original Contract Sum was The net change by previously authorized C The Contract Sum prior to this Change Ore The Contract Sum will be increased by this The new Contract Sum including this Char	der was s Change Order in the amount of	\$ 659,900.00 \$ 14,575.00 \$ 674,475.00 \$ \$40,000 \$ 714,475.00
The Contract Time will be increased by Ze The date of Substantial Completion as of the	ero (0) days. he date of this Change Order therefore is per the	
been authorized by Construction Change D	changes in the Contract Sum, Contract Time or of Directive until the cost and time have been agree is executed to supersede the Construction Chang	d upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER.	
Design Resources Group Architects, AIA, Inc.	Landsite Construction Company	Brick Township Public School District
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
371 Hoes Lane - Suite 301, Piscataway, NJ 08854	252 West Westfield Ave., Roselle Park, NJ, 07204	101 Hendrickson Ave., Brick, NJ 08724,
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Patrick S. Seiwell	Douglas Furnback	James Edwards
(Typed name)	(Typed name)	(Typed name)
DATE	DATE	DATE