

A /

# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT (Name and address):</b> 1217 - Brick Memorial High School Track Brick Township Memorial High School 2001 LANES MILL RD BRICK, NJ 08724-1405	<b>CHANGE ORDER NUMBER:</b> 003 <b>DATE:</b> 8-6-12	<b>OWNER:</b> <input type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR (Name and address):</b> Fiore PAVING Co., Inc. 4 Fiore Court Oceanport, New Jersey 07757	<b>ARCHITECT'S PROJECT NUMBER:</b> 1217 <b>CONTRACT DATE:</b> May 24, 2012 <b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Fiore Change Order Proposal 7-19-12

Additional mill and 2" asphalt in the area between the home bleacher and maint. building.  
\$24,000

The original Contract Sum was	\$ 583,000.00
The net change by previously authorized Change Orders	\$ 32,831.17
The Contract Sum prior to this Change Order was	\$ 615,831.17
The Contract Sum will be increased by this Change Order in the amount of	\$ 24,000.00
The new Contract Sum including this Change Order will be	\$ 639,831.17

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is Sept 10, 2012

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Design Resources Group Architects, AIA, Inc. <b>ARCHITECT (Firm name)</b> 371 Hoes Lane - Suite 301, Piscataway, NJ 08854 <b>ADDRESS</b>  <b>BY (Signature)</b> Patrick S. Seiwell <b>(Typed name)</b>  <b>DATE</b>	Fiore PAVING Co., Inc. <b>CONTRACTOR (Firm name)</b> 4 Fiore Court, Oceanport, New Jersey, 07757 <b>ADDRESS</b>  <b>BY (Signature)</b> Robert Fiore <b>(Typed name)</b>  <b>DATE</b>	Brick Township Public School District <b>OWNER (Firm name)</b> 101 Hendrickson Ave., Brick, NJ 08724, <b>ADDRESS</b>  <b>BY (Signature)</b> James Edwards <b>(Typed name)</b>  <b>DATE</b>
--	---	---