

# Brick Township Board of Education

Township of Brick, County of Ocean, State of New Jersey

## Veterans Memorial Middle School Parking Lot Renovations

### CONTRACT CHANGE ORDER No. 2

**PROJECT:**

Veterans Memorial Middle School Parking Lot  
Renovations

**DATE OF ISSUANCE:**

October 5, 2018

**OWNER:**

Brick Township Board of Education  
101 Hendrickson Avenue  
Brick, New Jersey 08724

**CONTRACTOR:**

Earle Asphalt Company  
PO Box 556  
Farmingdale, New Jersey 07727

**ENGINEER:**

SUBURBAN CONSULTING ENGINEERS, INC.  
2430 Highway 34  
Wall, New Jersey 08736

**ENGINEER'S PROJECT NO.:**

SCE- R09880.011

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THE CONTRACT DOCUMENTS:**

ITEM NO.	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	TOTAL ITEM PRICE
CO2-4	Subbase Repair	CY	-150	\$2.50	(\$375.00)
CO2-7	HMA Surface Course 9.5M64, 2" Thick	TON	-79	\$89.25	(\$7,050.75)
CO2-7	HMA Surface Course 9.5M64, 2" Thick	TON	198	\$89.25	\$17,671.50
CO2-8	HMA Milling 3" or Less	SY	-1,422	\$2.50	(\$3,555.00)
CO2-9	HMA Leveling Course 9.5M64	TON	-313.93	\$0.01	(\$3.14)
CO2-13	Storm Manhole	Unit	-1	\$4,400.00	(\$4,400.00)
CO2-16	Concrete Sidewalk, 4" Thick	SY	53	\$92.25	\$4,889.25
CO2-22	Topsoil/Fert/Seed/Mulch	SY	123	\$7.50	\$922.50
CO2-A1	Water Meter Pit Replacement	LS	-0.1	\$39,000.00	(\$3,900.00)
CO2-D	R6-1 (One Way)	Unit	3	\$200.00	\$600.00
CO2-G	R5-1 Do Not Enter Sign & Post	Unit	4	\$312.50	\$1,250.00
CO2-H	4" Steel Bollards	Unit	3	\$750.00	\$2,250.00

October 5, 2018

SCE-R09880.011

CO2-I	Thermoplastic Directional Arrow	Unit	1	\$375.00	\$375.00
CO2-J	R1-1 Stop Sign & Post	Unit	5	\$312.50	\$1,562.50
CO2-K	R3-1 No Right Turn Sign	Unit	4	\$300.00	\$1,200.00
CO2-L	R3-2 No Left Turn Sign	Unit	4	\$300.00	\$1,200.00
CO2-M	R3-8MOD Direction Arrow Sign & Post	Unit	1	\$312.50	\$312.50
CO2-N	R3-5R Right Turn Only Sign & Post	Unit	1	\$312.50	\$312.50
CO2-O	No Parking Fire Lane – Graphic	Unit	16	\$93.75	\$1,500.00
CO2-P	Thermoplastic 4” White Traffic Stripes	LF	200	\$1.05	\$210.00
CO2-Q	HMA Reconstruction	SY	462	\$28.25	\$13,051.50
CO2-R	Dumpster Modification	LS	1	\$3,651.20	\$3,651.20
				TOTAL	\$31,674.56

October 5, 2018

SCE-R09880.011

# Brick Township Board of Education

Township of Brick, County of Ocean, State of New Jersey

## Veterans Memorial Middle School Parking Lot Renovations

### CONTRACT CHANGE ORDER No. 2

**DESCRIPTION AND PURPOSE OF CHANGE ORDER:**

Brick Township Board of Education has added these items to the "Veterans Memorial Middle School Parking Lot Renovations".

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$831,413.13	Original Contract Time	60 days
Previous Change Orders	\$44,494.90	Net Change From Previous Change Orders	0 days
Contract Price Prior to CO #2	\$875,908.03	Contract Time Prior to CO #2	60 days
Net Increase ( <del>Decrease</del> ) of Change Order No.2	\$31,674.56	Net ( <del>Increase</del> ) ( <del>Decrease</del> ) of Change Order No.2	0 days
Contract Price with all approved CO & Deductions	\$907,582.59	Contract time with all approved Change Orders	60 days

**RECOMMENDED:**

**APPROVED:**

**ACCEPTED:**

By:  10/5/18  
 \_\_\_\_\_  
 Engineer Date

By: \_\_\_\_\_  
 \_\_\_\_\_  
 Owner Date

By:  10/10/18  
 \_\_\_\_\_  
 Contractor Date